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Executive Summary 
This report presents a brief review of 2011/12 FISP implementation and of estimated economic 
returns to investments in the programme, based on information from Logistics Unit implementation 
reports and various secondary sources. 
Findings 
• Implementation of the subsidy programme is a large, complex and challenging operation. In 
2011/12 there were particular challenges with timely fertiliser procurement and distribution 
as a result of foreign exchange difficulties and fuel shortages, difficulties which also affected 
the availability and prices of unsubsidised fertiliser, placing increased demand pressures on 
subsidy supplies and disbursement. Implementation of the programme in this context was a 
substantial achievement. 
• The volume of vouchers and inputs and the number of beneficiaries was reduced by 12.5% 
from the previous year, leading to some reduction in the volume of inputs procured, 
distributed and sold, but there no reduction in the scope of the programme as regards the 
number of areas and communities served.  
• Planning and tendering for fertiliser importation and procurement for fertilisers was initiated 
earlier than in previous years but tender awards were not announced until the end of July 
2011 (a little later than the previous year). The awards were, however, affected by a 
devaluation of the Kwacha very shortly after the tender award, rising international prices for 
urea, and supplier difficulties in obtaining forex. The government agreed to a 10% increase 
in Malawi Kwacha prices, with an 8% increase in urea prices to cover rising international 
prices. Forex and other difficulties led some suppliers to withdraw later, with their supplies 
being covered by others, and DFID and the Norwegian Government provided some direct 
support to the costs of fertiliser procurement.  
• The percentage of imports by the private sector declined a little from 2010/11 to 79%, with a 
large decline in absolute private sector volumes.  
• Analysis of procurement prices shows a fairly narrow and even spread. Comparison of 
historical procurement and international prices shows very high volatility in fertiliser prices 
and the exposure of suppliers to large foreign exchange risks and potential losses and gains.  
• As in 2010/11, there were storage problems in SFFRFM depots that slowed early deliveries. 
Later deliveries were constrained by foreign exchange problems. Deliveries were not 
completed until early February. Despite procurement difficulties depot deliveries were more 
timely as a percentage of sales than in 2006/7 to 2008/9 but were still not as timely as 
required for early farmers purchases 
• Uplifts from depots to markets suffered a reverse from previous years’ steady improvements 
in timing. Distribution of vouchers was completed a little earlier than in previous years but 
still not early enough. Consequent late starting to sales compounded the pressure on 
transport and hence the effects of the diesel shortage (where bureaucratic difficulties 
reduced the benefit of special funding arrangements for fuel prioritisation). 
• As in previous years there were significant delays in payments of invoices for fertiliser and 
seed supplies, as well as very substantial unpaid invoices from seed suppliers from the 
2010/11 season.  
• Registers of farm households in all districts were updated in the field from May to 
September with a fall in registered farm households of just over 2% as compared with 2010. 
Beneficiary identification was completed by all districts by 20th October, considerably earlier 
than in previous years but still not early enough. 
• Coupon printing was conducted in the UK with much improved security features and tighter 
distribution systems.  
• There were anecdotal reports of substantial delays and widespread demands by market staff 
for illegal ‘top up’ payments for redemption, but without a household survey these could not 
be verified  
• Fertiliser sales from stock records of 139,900 MT, were just about on budget. Maize seed 
sales (1,39 million packs, 8,244 MT, made up of 5,643 MT of hybrid seed and 2,602 MT of 
OPV seed) were very slightly under budget, legume seed sales (1.3 million packs, 2,602 MT, 
of which 1,579 was groundnut seed ) more so, but considerably improved on previous years 
prior to 2010/11. 
• Improved voucher security features appear to have substantially reduced the number of 
counterfeit vouchers submitted. Fake fertiliser vouchers not identified at sales outlets but 
identified by the Logistics Unit represent just over 1% of total fertiliser redemptions, with six 
districts accounting for 95% of these. Rates of fake vouchers in maize seed redemptions (7%) 
continued to be higher than for other vouchers, but were much lower than in 2010/11.  
• The budget for the subsidy programme in the 2011/12 national budget was MK21 billion (a 
little under US$140 million). This budgetary provision represented 55%% of the MoAIWD 
budget allocation and 6.9% of the national budget.  
• Estimated expenditure on the FISP before farmer repayments on fertiliser purchases in 
2011/12 was MK24.9 billion (US$149.1 million), including donor funded activities. These 
costs are similar to 2010/11 costs as the reduction in fertiliser volumes was counterbalanced 
by more expensive fertilisers as a result of the devaluation of Malawi Kwacha as well as 
higher international prices.  
• Direct donor contributions increased in 2011/12 to 32% of the estimated total costs after 
deduction of farmer repayments as a result of significant direct funding of fertiliser 
procurement by DFID and the Norwegian Government in addition to continued support to 
seed procurement. 
• Estimated benefit cost ratios (BCRs) are sensitive to incremental yields and prices, while net 
present value (NPV) and fiscal efficiency (FE) estimates are also sensitive to the extent of 
displacement of unsubsidised by subsidised input sales. Using different price and yield 
scenarios, estimated benefit cost ratios range from 1.1 to 1.7 without any allowance for 
multipliers from growth linkages, and from 1.2 to 1.9 with allowance for growth multipliers, 
with the most likely estimates roughly in the middle of these ranges. 
 
 The analysis suggests a number of options for improving the implementation of the programme, 
including:  
• Measures that allow shorter bid validity periods and faster tender processing and awards 
and more rapid payments of invoices should lead to lower tender prices. They would also 
allow for earlier   delivery of supplies. 
• Shortage of depot space, the result of limited storage within SFFRFM and of slow uplifts 
from depots to markets. , could be addressed by making greater use of retail sales by private 
retailers.  
• Earlier beneficiary identification, voucher distribution and opening of the programme 
markets could also ease these depot space shortages and transport constraints, reduce 
pressures on markets, reduce the time that farmers spend queuing (with attendant demands 
and pressures for the evils of additional payment of ‘tips’ for redemption) and allow earlier 
planting and fertiliser application, which usually leads to higher yields (though this was not 
the case in some areas in 2011/12).  
• The measures taken to improve voucher security are strongly endorsed but there is need for 
more robust systems enforcing controls at markets.   
• Action to ensure greater availability of legumes preferred by farmers.  
• There is scope for substantial increases in returns to the programme from measures that will 
raise incremental yields (such as earlier programme implementation as outlined above) and 
reduce costs. It is also important to prevent capture of subsidised inputs, or of benefits from 
access to them, by corrupt and criminal activity in the supply chain.  
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EVALUATION OF THE 20011/12 FARM INPUT SUBSIDY PROGRAMME, MALAWI 
Report on Programme Implementation and Benefit Cost Analysis 
June 2012 
Andrew Dorward and Ephraim Chirwa 
1. Introduction 
This paper, part of a set of papers addressing issues in a ‘light touch’ evaluation of different aspects of the 
2011/12farm input subsidy, reviews the processes of subsidy implementation and early estimates of 
benefits and costs from the programme. It describes first the procedures and achievements in procuring 
and selling subsidised inputs, and presents a preliminary benefit cost analysis of the programme. A strong 
emphasis is placed on comparing achievements in the 2011/12 season with previous seasons, noting 
challenges and successes.  
Implementation of the subsidy programme is a large, complex and challenging operation. In 2011/12 there 
were particular challenges as a result of foreign exchange difficulties (posing particular difficulties with 
timely fertiliser procurement) and of fuel shortages (posing particular difficulties for timely fertiliser 
distribution and for supervisory field visits). These difficulties also affected the availability and prices of 
unsubsidised fertilisers, placing increased demand pressures on subsidy supplies and disbursement. 
Although the volume of vouchers and inputs and the number of beneficiaries was reduced by 12.5% from 
the previous year and this led to some reduction in the volume of inputs procured, distributed and sold, 
there was no reduction in the scope of the programme as regards the number of areas and communities 
served. Indeed the difficulties in procurement and transport resulting from forex and fuel shortages 
significantly added to the operational challenges.  
Information on implementation achievements is obtained largely from the implementation reports 
(predominantly the Logistics Units weekly reports and its annual report). Reference is also made to FUM 
monitoring reports at sentinel sites. Various secondary sources are also used, on national and international 
prices for example.  
It has not been possible to obtain information on disbursement or costs of subsidised grain storage 
chemicals, and these are not considered in this report.  We do not reproduce the detailed information and 
recommendations provided in the Logistics Unit Report beyond summarising and drawing attention to 
critical issues, and relating them to information from other sources.  
2. Fertiliser procurement 
As in the previous three years, fertiliser procurement was entirely the responsibility of government as there 
were no retail sales of subsidised fertiliser procured by private companies. Planning and tendering for 
fertiliser importation and procurement for fertilisers was initiated earlier than in previous years, with bid 
documents issued initially at the end of February for public opening in mid-April. The tender awards were 
announced in at the end of July 2011 (a little later than the previous year)for purchase of as total of 
90,000MT (50,000 tons of urea, 25,000 tons of  NPK 23:21:0+4S and 15,000 MTS NPK 23:10:5+6S+1.0Zn). 
ADMARC and SFFRFM were to supply a further 50,000 tons (30,000 tons NPK and 20,000 tons urea) to 
make up a total of 140,000 tons. This total represents a reduction of 160,000 from 2010/11, and a 
continuing decline in the volume of the fertiliser from its peak of 216,000 tons in 2007/8.  
Tender awards were, however, affected by a devaluation of the Kwacha very shortly after the tender 
award, rising international prices for urea, and supplier difficulties in obtaining forex. As a result of the 
devaluation the government agreed to a 10% increase in Malawi Kwacha prices, with an 8% increase in 
urea prices to cover rising international prices (although one supplier still withdrew). Forex and other 
difficulties led to some suppliers (including ADMARC) being unable to meet their commitments,, with their 
 2  
 
supplies being covered by others, and DFID and the Norwegian Government providing some direct support 
to the costs of fertiliser procurement. Figure 1 shows changes in absolute quantities of fertiliser procured 
by source each year since 2005/6, with the % of total new imports by private companies each year. The 
percentage of imports made by the private sector increased steadily from 2005/6 to 2010/11 (from 48% to 
95%) and then declined a little in 2011/12 (to 79%). There is more variability in absolute quantities 
imported by the private sector as in some years there were substantial stock carry overs from the previous 
year (most notably in 2007/8 and 20009/10). Carry forwards were very low in both 2010/11 and 2011/12 
(531 and 474 MTS respectively).  
 
 
Figure 1 Fertiliser supplies by source, 2005/6 to 2011/12 
Sources: Logistics Unit annual reports 
 
Figure 2 shows the award and actual delivered prices for NPK and urea in US$/MT. In all graphs the high 
outlier prices are for (relatively small) supplies by ADMARC1. For NPK the award and delivery prices are 
unchanged (in US$) but there are some differences in supply (for example the withdrawal of ADMARC 
supply from Kanengo). The delivery prices are higher than the tender award prices for urea, as described 
above, with again differences in supply (for example the withdrawal of ADMARC supply from Chirimba). For 
both fertiliser types, prices are generally lower for delivery to Chirimba, and higher for delivery to Luwinga, 
as one would expect. Prices are generally fairly evenly spread.  
 
                                                          
1
 These deliveries by ADMARC as compared with delivery at average tender prices of other suppliers were equivalent 
to a subvention of MK87 million (US$0.5 million) or 0.5% of total fertiliser procurement costs.  
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Figure 2 Mean Fertiliser prices by supplier 
Source: Logistics Unit, 2012 
Figure 3 shows a comparison of average NPK and urea prices in each FISP year from 2006/7 compared 
against international prices, with good data on procurement prices available for the last three years but 
weaker data for the previous three years.  Data are shown each year from March to November, with March 
to April generally being the time at which tenders have been submitted (and hence the basis for tender 
pricing) with delivery from August to December: actual timing of different suppliers’ purchases is not 
known, nor are the prices paid, but the international prices in the figure show broad patterns of change in 
prices and in difference between delivered and international prices. The rise in urea prices from March to 
June 2011 is evident, with a peak in September. More generally the figure shows the very high volatility in 
fertiliser prices in recent years, and, with foreign exchange risks, the exposure of suppliers to large 
potential losses and gains. As noted in the Logistics Unit annual report, (Logistics Unit, 2012) this exposure 
must lead to suppliers building substantial risk margins into their tenders, and measures that allow shorter 
bid validity periods and faster tender processing and awards should allow lower prices. It would also allow 
for earlier delivery of supplies. As will be discussed later, late delivery of supplies was a major problem late 
in the season – at the start of the season, as in 2010/11, season storage space was more of a constraint on 
fertiliser receipt than deliveries.  
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Figure 3 Landed and International Fertiliser Prices, 2006-2011 
Sources: Logistics Unit annual reports and data, World Bank commodity price data (World Bank, 2012) 
Notes: 2007/8 & 2008/9 information for only part of purchases, 2009/10 excludes ADMARC b/fw Urea at 
US$1254/MT,  2011/12 excludes ADMARC supplies of Urea at US$864/MT & NPK at US$863/MT 
As in 2010/11, prompt delivery of some stocks led to storage problems when SFFRFM depots did not have 
space to accommodate them (this problem was exacerbated by a shortage of diesel for transporting stocks 
from warehouses to depots), but stocks ready for delivery were held by suppliers against a 90% payment 
until space became available. All deliveries should, contractually, have been made by the end of October, 
but by that date 62% of the tender award had been delivered, with deliveries held up mainly by foreign 
exchange problems. Deliveries had risen to 84% by the end of November (compared with 91% of larger 
volumes in 2010/11). Deliveries were not completed until early February. Deliveries were fairly evenly 
distributed across the three regions relative to total requirements.  
Figures 4 and 5 show cumulative deliveries and uplifts of fertiliser over time for each year of the 
programme, as percentages of total parastatal sales (also see annex table A1). 
Figure 4 Cumulative depot deliveries  Figure 5  Uplifts by month 
(%parastatal sales by end of month)  (MTS &%parastatal sales by end of month) 
Source: Logistics Unit, 2009 and Logistic Unit weekly reports 
Figure 4 shows that despite the procurement difficulties described above, as a percentage of sales up to 
end December the depot deliveries were more timely than in 2006/7 to 2009/9, and as percentage of 
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imports they were also more timely than 2009/10 (and only 2010/11 was more timely). Given the 
difficulties in 2011/12 this is commendable. However, in all years deliveries are not as timely as required for 
early farmers’ purchases, and tend to be constrained at the end by late deliveries and at the beginning by 
shortage of depot space. Shortage of depot space is the result of limited storage within SFFRFM, which 
could be addressed by making greater use of retail sales by private retailers, and slow uplifts from depots to 
markets.  
 
Figure 5 shows that uplifts from depots to markets suffered a reverse from previous years’ steady 
improvements in timing (in percentage terms): percentage uplifts by month in 2011/12 were back to 
2007/8 levels, while absolute uplift volumes by month were back to 2006/7 levels. In previous years   slow 
uplifts by end October tended to be the result of late distribution of vouchers to beneficiaries, late market 
opening and transport shortages at peak times. In 2011/12 distribution of vouchers was completed a little 
earlier than in previous years but still not early enough (see figure 6, which shows how the timing for 
completion of various critical processes has varied over the last 6 seasons – note that lower plots in the 
graph signify earlier completion). Consequent late starting to sales compounded the pressure on transport 
and hence the effects of the diesel shortage.  
 
 
Figure 6 Timing of completion of contracts & voucher processes 
Source: Logistics Unit, 2009 and Logistic Unit weekly reports 
Logistics Unit (2012) notes the following: 
• Delays in award of tenders increase risks of price rises for those tendering, and since such risks will 
be built into tender prices, they tend to inflate prices. The transfer of exchange rate risk through a 
fixed exchange rate has the same effect. 
• Tender contracts should include penalty clauses for late delivery of contracted amounts.  
• Bureaucratic difficulties meant that there was only limited benefit from special funding 
arrangements for fuel prioritisation for transport for fertiliser uplifts.  
• Transit losses of fertilisers were low and fully recovered from transporters. 
• Transport costs of approximately MK 40 million were incurred due to imbalances between 
deliveries to depots / markets and their sales requirements.  
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Figure 7 shows that as in previous years there were significant delays in payments of invoices for 
fertiliser and seed supplies, the latter claimed by seed suppliers against voucher submissions after sales 
to farmers. There were very substantial unpaid invoices from seed suppliers from the 2010/11 season, 
and significant progress in settling these was not made until April 2012. Such delays are also likely to 
increase prices in future tenders.  
 
Figure 7 Outstanding invoice payments by season 
Source: Logistic Unit weekly reports 
 
3. Seed procurement 
Seed companies and government agreed that farmers should be able to buy seed with a seed coupon with 
a maximum MK100 cash top up from farmers, and that these coupons would be redeemed by government 
for a price of MK 1,815/coupon and legume seed with coupons to be redeemed by government at a price of 
MK815 per coupon. Seed companies were responsible for stocking retail outlets (agro-dealers, input supply 
shops, and ADMARC and SFFRFM markets) with 5kg packets of hybrid seed, 10kg packets of OPV seed and 2 
kg packets of legume seed (beans, cowpeas, pigeon peas, groundnuts or soya)for redemption by farmers, 
with returns by retailers to seed companies who were responsible for claiming reimbursement from the 
Government (through the Logistics Unit).  
4. Coupon printing, allocation and distribution 
Coupon allocation involved updating the farm households register, local (village) processes of selection of 
beneficiaries, allocation of coupons by district and within district by EPA, printing of coupons, distribution 
to districts, and issue of coupons to beneficiaries. These activities are critical as regards coordination of 
numbers of beneficiaries identified, coupon printing and issue, and allocation and transport of fertiliser 
supplies to markets, with total supplies matching fertiliser procurement.   
Registers of farm households in all districts were updated in the field from May to September and then 
cleaned by the Logistics Unit and sent back to districts for checking. This information formed the basis of an 
initial allocation of coupons at the end of August by district with four coupons per beneficiary to allow each 
beneficiary to receive a set of subsidised inputs consisting of one hybrid or OPV maize seed pack (5 or 10 
kg), one 50 kg bag of NPK, one 50 kg bag of urea, and one 2 kg legume seed pack. District allocations were 
subdivided by EPA and village using the farm family register in each district, and the EPA and village 
allocations were distributed to DADOs together with blank registration forms for entry of beneficiary 
names.  This allowed beneficiary identification to start in late August, with beneficiary names, sex and voter 
registration number, and it was completed by all districts by 20th October, considerably earlier than in 
previous years. Beneficiary lists were then printed by the Logistics Unit with beneficiary details by village 
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and sent to MoAIWD, and summaries of fertiliser requirements by market compiled. Table 1 shows 
beneficiary registrations by region (annex table A2 contains the same information by district). 
Table 1 Final Beneficiary Registrations by Region (Households)2 
Target % by Region 
% Male 
headed 
% Female 
headed 
Unallocated 
North 190,773 14% 39% 60% 1% 
Centre 563,169 40% 37% 62% 1% 
South 645,549 46% 55% 44% 1% 
Unallocated 509 0% na na na 
Total 1,400,000 100% 46% 53% 1% 
Source: Logistics Unit Final Report, 2012 
As in previous years there is some unevenness in allocations between districts and regions when compared 
with estimated population.  Figure 8compares changes in fertiliser voucher redemption by region per 
household over the life of the programme, using MoAIWD farm family and NSO rural household estimates. 
The data from which these graphs are drawn are given in Annex table A3.  
 
 
Source: Calculations from Logistics Unit reports, NSO(2008), MVAC livelihood zone data, see Annex table A3. 
Figure 8 Estimates of fertiliser voucher redemption per household by region by year using MoAIWD farm 
family estimates (left) and NSO rural household estimates (right) 
Figure 8 shows that the more even allocation per household across regions from 2009/10 has been 
maintained. The fall in total allocations affected all three regions, and led to a slightly larger fall in 
estimated allocations per rural household using NSO estimates as compared with allocations per farm 
family registered with MoAIWD. This is because MoAIWD farm family registrations fell back slightly in 2010 
in the northern and central regions, and growth in the southern region fell, so that overall there was fall of 
just over 2% in 2011 as compared with 2010 (see table A.4).  Estimated supply per farm family registered by 
MoAIWD is much lower than supply per rural household estimated from NSO census figures, for all years 
after 2005/6 because of very high growth rates in farm family registrations from 2005/6 to 2010/11, 
particularly in the Central regions, and to a lesser extent in the northern region (see table A4).  
Coupon printing was this year conducted in the UK, and it is widely agreed that the security features were 
much improved in terms of the printing of security features on coupons, some of which were displayed 
                                                          
2
 It should be noted that it may not be clear if the beneficiary listing distinguishes between male and female heads or 
male and female recipients. In 2010/11 a similar regional pattern was observed, but household survey results 
showed a reverse pattern, with highest % voucher receipt by female household heads and female recipients within 
male headed households in the South and lowest in the North. 
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under UV light  (with UV torches distributed to all ADMARC and SFGFRFM selling points. Logistics Unit 
(2012) however note that some of the security features were not very easy to see for busy sales staff 
working under pressure: there is no doubt a difficult balance to strike in designing these features. The 
system for distribution was also much tighter with boxes of coupons packed in the UK according to district 
allocations and unopened prior to their receipt in districts.  
5. Coupon redemption and input sales 
Fertiliser coupons were redeemed by beneficiaries at ADMARC or SFFRFM markets with the payment of 
MK500. Seed coupons could be redeemed at agro-dealers and other input sellers who had made 
arrangements with seed suppliers for seed coupon redemption, as well as at ADMARC or SFFRFM markets.  
Legume seed coupons were redeemed without payment, while redemption of maize seed coupons 
required a MK100 payment for all hybrid varieties and some OPV varieties (all sales of ZM621 supplied by 
Pantochi required a MK100 payment, no sales of ZM623 required any farmer payment, while all other 
companies supplying OPV seed removed their initial requirement for farmer payments).Sales occurred 
when suppliers had stocks and beneficiaries had coupons. There were anecdotal reports of substantial 
delays and widespread demands by market staff for illegal ‘top up’ payments for redemption, but without a 
household survey these could not be verified (previous comparison of reports of such practices in focus 
group discussions against survey reports suggest that anecdotal reports tend to over-estimate the 
frequency of thee occurrence, but the apparent increases in anecdotal reports in 2011/12 is nevertheless a 
matter of significant concern).  
Government subsidised seed sales are determined by voucher redemptions, as valid vouchers submitted to 
the Logistics Unit by seed suppliers are the basis for government payments. For fertilisers the physical 
supply of fertilisers to ADMARC and SFFRFM markets and there is no requirement for ADMARC or SFFRFM 
to reimburse the full cost of any sales not matched by vouchers. In the past this led to low and late returns 
of vouchers by ADMARC in particular, but there have been significant improvements in recent years. 
Nevertheless discrepancies remain between sales calculated on the basis of physical stocks (deliveries 
minus closing stocks) and returned vouchers. Reported seed sales from voucher returns and fertiliser sales 
calculated from stocks are detailed in table 2 with a comparison against allocations3. Vouchers returned 
account for 98% of fertiliser sales estimated from stock reports (97% for ADMARC and 99% for SFFRFM). 
Table 2 Subsidised input sales 
  Fertilisers (from stock reports, MT) Seed ('000 packs) 
Region NPK Urea Total Maize Legume 
North 9,657 9,945 19,602 189.7 169.4 
Centre 27,724 28,184 55,907 559.8 532.3 
South 32,654 31,737 64,391 639.3 579.0 
Total 70,035 69,866 139,900 1,388.8 1,280.8 
  Fertilisers (% allocations) Seed (% allocations) 
Region NPK Urea Total Maize Legume 
North 101% 104% 103% 98% 87% 
Centre 98% 100% 99% 99% 91% 
South 101% 98% 100% 98% 88% 
Total 100% 100% 100% 98% 89% 
Source: Calculations from Logistics Unit (2012) 
                                                          
3
 In previous years (from 2006/7 to 2010/11) fertiliser sales by ADMARC and SFFRFM were monitored and reported on 
a weekly basis. This was discontinued in 2011/12, and as a result there are no figures on the timing of sales for 
2011/12.  
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With the seed coupons, farmers purchased 5,643 MT of hybrid seed and 2,601.5MT of OPV seed, together 
with 2561.6MT of legume seed (340.4 MT of beans seed, 0.2 MT of cow peas seed, 1579.1 MT of 
groundnuts seed, 596.2 MT of soya seed and 45.7 MT of pigeon pea seed).  Fertiliser sales were just about 
on budget (the North slightly over, the Centre slightly under, with small imbalances between NPK and 
urea). Maize seed sales were very slightly under budget, legume seed sales more so, but considerably 
improved on previous years when prior to 2010/11 there were acute shortages of legume seed. However 
volumes sold are lower than in 2010/11 when local shortages meant that many farmers were not able to 
get their preferred seed type, a situation also reported for 2011/12 (Logistics Unit, 2012). No breakdown is 
available of types of legume seed by region. Figure 9shows how subsidised fertiliser and seed sales have 
changed over the life of the programme.  
 
 
Figure 9 Subsidised fertiliser and seed sales by year 
Source: Calculations from Logistics Unit (2011) and earlier reports 
As figure 9 shows, fertiliser sales have fallen back almost to 2005/6 levels, although these are now made up 
entirely of fertilisers for maize.  Although seed sales have fallen back from 2010/11 levels (when maize seed 
sales were substantially inflated by counterfeit vouchers) they are higher than 2005/6 to 2008/9 levels, due 
largely to the increased maize seed pack sizes. Legume seed sales are very high by historical standards due 
to both increased targets and improved availability, though local shortages of legume seeds still 
constrained choice and purchases. Within the maize seed sales there was some continued recovery of 
market share by OPV as compared to hybrid seed. The reasons for this are not clear as it could be the result 
of farmer choice of OPV (constrained by availability in previous years) or more constrained availability of 
preferred hybrid seeds. Analysis of farmer choices in 2010/11 suggested that many farmers who obtained 
OPV seeds would have preferred hybrid seed but were constrained from buying hybrid seed either by its 
availability or by its cost (the MK100 payment), and it was not clear which of these was more important. 
94% of programme seed sales were through private sector retailers and 6% through ADMARC/SFFRFM. 
The improved security features on vouchers in 2011/12 appear to have substantially reduced the number 
of counterfeit vouchers submitted. The poor security features in 2010/11 made it difficult to clearly identify 
counterfeit vouchers. This led to substantial over-submission of maize seed vouchers for redemption in all 
central region districts and in all northern region districts apart from Likoma. Lower rates of over-
submission occurred in 8 out of 13 southern region districts. The identification of counterfeit vouchers was 
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much easier in 2011/12 due to the improved security features. No or very few counterfeit vouchers were 
redeemed for fertilisers in most districts, exceptions being Zomba, Mangochi, Dedza and Lilongwe where 
17,781, 5,5452,606 and 3,230 respectively were identified by the Logistics Unit (1,365and 1,567 were also 
identified in returns from Machinga and Chiradzulu). These six districts accounted for 95% of fake vouchers 
identified by the Logistics Unit (there were none from the northern region). Overall, fake fertiliser vouchers 
not identified at sales outlets but identified by the Logistics Unit represent just over 1% of total fertiliser 
redemptions, with a higher rate in ADMARC submissions (1.5% as compared with 0% among SFFRFM 
submissions).  Rates of fake vouchers in maize seed redemptions continued to be higher than for other 
vouchers, with identified fake vouchers comprising 7.0% of all vouchers presented for redemption, again 
with variation between districts (averages were 12.1% in the central region as compared with 3.6% and 
3.3% respectively in the southern and northern regions). There were much fewer fake legume seed 
vouchers identified, 0.3% overall (0.5% in the central region as compared with 0.2% and 0% respectively in 
the southern and northern regions).  
Table 3 shows the number of maize seeds disbursements and quantities of purchases by variety. As noted 
earlier, sales of hybrid packs are considerably larger than those of OPV packs, but their smaller size (5kg as 
compared with 10kg) means that sales volumes of ZM623 are still higher than those of DKC9053.  
Table 3 Maize seeds disbursements and quantities of purchases by variety 
Variety Type MTS Vouchers 
DKC8053 hybrid 1,908.6 381,720 
ZM623 OPV 2,156.3 215,629 
SC 627 hybrid 971.6 194,329 
SC 403 hybrid 957.5 191,496 
SC 719 hybrid 850.1 170,011 
Pan 53 hybrid 230.3 46,060 
Pan 67 hybrid 215.6 43,129 
DKC 8031 hybrid 184.6 36,916 
ZM 621 hybrid 329.9 32,987 
MH 26 hybrid 148.7 29,730 
Pan 4M19 hybrid 101.4 20,270 
DKC9089 hybrid 31.1 6,217 
SC 523 OPV 56.8 5,683 
MH 18 hybrid 22.2 4,439 
ZM 521 OPV 35.2 3,524 
DKC 9088 hybrid 10.4 2,087 
ZM 523 OPV 19.3 1,926 
SC 717 hybrid 8.1 1,613 
MH 27 hybrid 3.0 598 
ZM 309 OPV 4.0 403 
Total  8,244.6 1,388,767 
Source: Logistic Unit (2012) 
6. Programme costs 
Accurate overall costs of the programme are difficult to estimate due to lack of documented administrative 
costs borne by the MoAIWD and other organisations involved in the implementation of the subsidy. The 
available figures therefore reflect the documented costs of the programme; the true costs may be 
understated by as much as 10 per cent. Calculation of 2011/12 costs are further complicated by changes in 
exchange rates, as noted earlier. The official exchange rate at the time of tender awards was approximately 
MK151.5 per US$, and then in early August there was a 10% fall in the official value of the Kwacha with a 
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rate of MK166.7 per US$. However the parallel unofficial rate was much higher, and in May 2012 there was 
a devaluation to around MK250 to the US$.  
The budget for the subsidy programme in the 2011/12 national budget was MK21 billion (a little under 
US$140 million at the prevailing official exchange rate). This budgetary provision represented 55% of the 
MoAIWD budget allocation and 6.9% of the national budget. The FISP Medium Term Plan 2011/12 budget 
amounted to MK22.8 billion, including provision for grain storage chemicals. The estimated expenditure on 
the FISP before farmer repayments on fertiliser purchases in 2011/12 is MK24.9 billion (US$149.1 million at 
an exchange rate of MK166.7 per US$), including donor funded activities. This figure includes an estimate of 
the cost of implementing the programme by the Ministry of Agriculture and other field agencies. The 
MoAIWD operational cost estimates take account of the way that most of the operations of the MoAIWD 
are focused on the implementation of the subsidy programme in the first two to three months of the 
agricultural season. Although not all MoAIWD activities in this period are concerned with the subsidy 
programme, the majority are, and there are other costs outside this period, as well as the costs of field 
agencies involved in coupon allocation and distribution. These estimates, of MK1.13 billion (US$6.8 million), 
may be considered conservative.  
 
 
Figure 10 Trends in Agricultural Input Subsidy Costs, 2005/06 – 2011/12 
Note: All costs are before any deduction of farmers redemption and exclude estimated costs
4
. 
Sources: Logistics Units reports; Dorward and Chirwa (2009), Dorward et al (2010) 
 
Figure 8 presents the trends in the cost of the agricultural input subsidy since the 2005/06 agricultural 
season. The graph shows a steady rise in budgeted costs, apart from a fall in 2010/11, while actual costs 
peaked in 2008/9 due to high fertiliser volumes and very high prices. Costs fell back dramatically in 2009/10 
with reduced fertiliser prices and effective control of subsidised volumes, but then rose in 2010/11 (though 
not to 2008/9 levels) due largely to rising fertiliser prices and increased volumes of subsidised seed. Costs 
remained roughly constant in 2011/12 due to the reduction in fertiliser volumes being counterbalanced by 
more expensive fertilisers as a result of the devaluation of Malawi Kwacha as well as higher international 
prices (see figure 3). 
                                                          
4
 Data in figure 10 are for total subsidy programme expenditure by government and donors, and assume that only a 
small part of the farmer redemption payments are recovered by the Treasury. We have not been able to obtain 
consistent information on these issues.  
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Table 4 shows the cost structure of the 2011/12 subsidy programme, with the first part covering only 
recorded costs. These amount to MK23.7 million before deduction of farmer repayments. There are a 
number of unrecorded or unattributed direct costs of the subsidy programme as noted earlier. Lack of clear 
information on these makes it difficult to properly gauge the total cost of the programme, and where these 
costs are funded from other budgets then other budgeted activities may suffer. Comparison with the 
Medium Term Plan budget shows overall expenditures a little under budget after repayment of farmer 
redemptions.  
 
Table 4 Cost and Financing of the 2010/11FISP 
Description FISP MTP Budget* Expenditure 
 Malawi Kwacha Malawi Kwacha US$ 
Recorded costs    
Seeds - legumes 1,176,000,000 1,043,891,935 6,261,725 
Seeds – maize 2,544,660,689 2,520,584,880 15,119,583 
Fertiliser 
17,145,370,000 
18,776,276,981 112,628,412 
Transport Costs 922,778,788 5,535,235 
Logistics Unit operational costs 46,680,529 280,010 
ADMARC operational costs 380,000,000 262,500,000 1,574,591 
SFFRFM  operational costs 340,000,000 162,900,000 977,146 
Total recorded costs  23,735,613,113 142,376,703 
Less: Farmer redemption due  1,399,010,000 8,391,881 
Net recorded Costs 21,586,030,689 22,323,325,603 133,905,178 
Estimated other costs**    
Ministry of Agriculture operations  1,100,000,000 6,598,286 
Other agencies' field costs 
529,370,000 
 
32,000,000 191,950 
Total estimated other costs  1,132,000,000 6,790,237 
Total net costs, recorded and estimated 22,115,400,689 23,455,325,603 140,695,415 
Funding    
Direct Donor Support  7,477,250,000 44,851,852 
Government of Malawi  15,978,075,603 95,843,563 
 
* Excluding MK 0.7 billion for costs of chemicals for grain storage. 
** Actual expenditures for these items are not known. MoAIWD operational costs on the subsidy were 
estimated in 2008/9 as equivalent to 20% of the recurrent MoAIWD expenditure budget net of subsidy (as 
MoAIWD operations are largely but not exclusively focused on the subsidy implementation for at least three 
months in an agricultural season) and this figure has been retained to 2010/11.Estimates of field costs paid to 
other agencies involved in coupon allocation and distribution have also been carried forward from 2008/9. 
TA costs excluded. MTP budget costs are financial costs only and exclude MoAIWD staff time  
Source of recorded costs: Logistics Unit Final Report 2012 
 
As noted earlier, it has not been possible to obtain information on costs of subsidised grain storage 
chemicals and these are not included in table 4.   
Donors contributed to the 2011/12 FISP directly and through other associated funded activities not 
included here (for fuel and support to the ACB). The direct support constituted 32% of the estimated total 
costs after deduction of farmer repayments and covered costs of seeds, the logistic unit operating costs 
and monitoring and evaluation. Direct support was much larger in 2011/12 than in previous years (for 
example it amounted to 15% of estimated total net costs in 2010/11) as a result of significant direct funding 
of fertiliser procurement by DFID and the Norwegian Government in 2011/12 in addition to continued 
support to seed procurement. 
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7. Benefit cost analysis 
We conclude this paper by estimating benefit cost ratios for the 2011/12 programme. Drawing on Dorward 
and Chirwa (2011) and to preserve comparability with earlier estimates we present estimates using both a 
simpler more conventional approach which ignores economy wide benefits from multipliers and linkages 
from changes in maize prices as a result of the programme5 . Full details of the methods are found in 
Dorward and Chirwa (2011).  
As reported with previous estimates of returns to FISP, benefit cost ratios (BCRs) are sensitive to 
incremental yields and prices, while net present value (NPV) and fiscal efficiency (FE) estimates are also 
sensitive to the extent of displacement of unsubsidised by subsidised input sales. Displacement rates for 
fertilisers are particularly important and can be estimated with household survey data. These are not 
available for the 2011/12 and we use a rate of 20% as a likely figure derived from past estimates (in 2006/7 
and 2010/11, with very low displacement in 2008/9 an outlier due to very high fertiliser prices). The choice 
of prices to use in the estimates are difficult, as this depends upon prices as they unfold from May 2012 to 
April 2013, which will be complicated by the recent devaluation of the Malawi Kwacha. We use three price 
scenarios, with average domestic prices of 35MK/kg, 45MK/kg and 55 MK/kg6. We also use three 
incremental yield and production scenarios, the first using incremental production of 18, 15 and 12 kg grain 
per kg N on hybrid, OPV and local varieties respectively as used as the basis for estimates in past seasons 
(see SOAS et al, 2008) and the second and third reducing this by 10% and 20% to allow for possible effects 
of poor rains in some parts of the country. 
Table 5 Benefit cost analysis without & with growth multipliers by price & yield scenarios 
 
 
BASE With Growth Multipliers 
 
Price Net benefit BCR FE Net benefit BCR FE 
Yield MK/kg US$ mill 
  
US$ mill 
  
Base 
35 99.8 1.5 0.7 162.6 1.7 1.2 
45 122.4 1.7 0.9 194.3 1.8 1.5 
55 137.5 1.7 1.0 215.5 1.9 1.6 
90% Base 
35 51.7 1.3 0.4 95.3 1.4 0.7 
45 87.0 1.5 0.6 144.8 1.6 1.1 
55 102.1 1.5 0.8 165.9 1.7 1.2 
80% Base 
35 10.7 1.1 0.1 37.9 1.2 0.3 
45 51.7 1.3 0.4 95.3 1.4 0.7 
55 66.8 1.4 0.5 116.4 1.5 0.9 
Note: lower yields likely to lead to higher maize prices - most likely yield & price combinations in bold 
 
Table 5 sets out estimated returns for different scenarios, first without allowance for growth multipliers 
and then with allowance for growth multipliers. Since lower yields are likely to lead to higher prices the 
most likely yield and price combinations are highlighted in bold. A wide range of returns are possible, 
depending upon scenario, but the most likely scenarios give benefit cost ratios of around 1.5 without 
                                                          
5
 It should however be noted that it does not take account of benefits arising from impacts on wages.  
6
 The two lower prices are lower than an export parity price estimated from SAFEX futures prices minus a transport 
cost of US$50/MT (assuming export within the region) and hence some of the incremental production is valued at this 
price.  
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allowance for growth multipliers and 1.6 with allowance for growth multipliers. These are similar returns to 
revised estimates for 2010/11 allowing for lower prices than predicted in initial estimates in Dorward and 
Chirwa (2011).  
As in Dorward and Chirwa (2011), the main conclusions to be drawn from this analysis are that the FISP is a 
programme with the potential to be of enormous benefit to Malawi. These benefits and their estimation 
are, however, sensitive to incremental yield, displacement and maize prices. Available evidence suggests 
that as it is currently implemented the programme provides significant net benefits. These could, however, 
be substantially increased if incremental yields were increased. They are also threatened by potential 
capture of subsidised inputs, or of benefits from access to them, by others, apart from poor smallholder 
farmers for whom they are intended. 
8. Conclusions 
This report has presented a review of 2011/12 FISP implementation and an estimate of the benefits and 
costs of the programme.  
The programme, already a large, complex and challenging operation, faced particular challenges as a result 
of foreign exchange difficulties and fuel shortages, difficulties which also affected the availability and prices 
of unsubsidised fertiliser, placing increased demand pressures on subsidy supplies and disbursement. 
Implementation of the programme in this context was a substantial achievement. However difficulties with 
foreign exchange rates and availability and with transport nevertheless did lead to delays in fertiliser 
procurement and uplifts to markets. These difficulties were compounded by the programme not being able 
to open before the end of October, early by previous years but still not early enough, earlier opening being 
constrained by the timing of voucher distributions and market openings.  
Coupon printing was conducted in the UK with much improved security features and tighter distribution 
systems. These appear to have substantially reduced the number of counterfeit vouchers submitted, but 
there were still high rates of fake voucher redemption in a small number of districts. There were also 
anecdotal reports of substantial delays and widespread demands by market staff for illegal ‘top up’ 
payments for redemption.  
Fertiliser sales from stock records were just below the reduced budget, at 139,900 MT. Maize seed sales 
(1.39 million packs, 5,643 MT of hybrid seed and 2,602 MT of OPV seed) and legume seed sales (1.3 million 
packs, 2,602 MT mainly groundnuts seed) were a little below budget. Estimated expenditure on the FISP 
before farmer repayments on fertiliser purchases in 2011/12 was MK24.9 billion (US$149.1 million), 
including donor funded activities, similar to 2010/11 costs. However direct donor contributions increased in 
as a result of significant direct funding of fertiliser procurement. 
Using different price and yield scenarios, estimated benefit cost ratios range from 1.1 to 1.7 without any 
allowance for multipliers from growth linkages, and from 1.2 to 1.9 with allowance for growth multipliers, 
with the most likely estimates roughly in the middle of these ranges. Estimated benefit cost ratios (BCRs) 
are sensitive to incremental yields and prices, while net present value (NPV) and fiscal efficiency (FE) 
estimates are also sensitive to the extent of displacement of unsubsidised by subsidised input sales.  
The analysis suggests that there are several options for improving the implementation of the programme 
including:  
• Measures that allow shorter bid validity periods and faster tender processing and awards should 
allow lower tender prices. They would also allow earlier delivery of supplies. 
• Shortage of depot space, the result of limited storage within SFFRFM and of slow uplifts from 
depots to markets, could be addressed by making greater use of retail sales by private retailers.  
• Earlier beneficiary identification, voucher distribution and opening of the programme markets 
could also ease these depot space shortages and transport constraints, reduce pressures on 
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markets, reduce the time that farmers spend queuing (with attendant demands and pressures for 
the evils of additional payment of ‘tips’ for redemption) and allow earlier planting and fertiliser 
application, which usually leads to higher yields (though this was not the case in some areas in 
2011/12).  
• The measures taken to improve voucher security are strongly endorsed, but there is need for more 
robust systems enforcing controls at markets.   
• Action to ensure greater availability of legumes preferred by farmers.  
• There is scope for substantial increases in returns to the programme from measures that will raise 
incremental yields (such as earlier programme implementation as outlined above) and reduce 
costs. It is also important to prevent capture of subsidised inputs, or of benefits from access to 
them, by corrupt and criminal activity in the supply chain.   
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Glossary of Acronyms and Terms 
ADMARC  Agricultural Development and Marketing Corporation 
agro-dealers Small scale private input retailers 
AISP    Agricultural Input Subsidy Programme 
DFID  Department for International Development 
FE  Fiscal efficiency 
FISP  Farm Input Subsidy Programme 
LU  Logistics Unit 
MK   Malawi Kwacha  
MoAIWD Ministry of Agriculture and Food Security 
NPV   Net Present Value 
NSO   National Statistical Office 
OPV   Open pollinated varieties (of maize) 
SFFRFM  Smallholder Farmers’ Fertilizer Revolving Fund of Malawi 
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Appendix: Supplementary tables 
Table A1: Timing of fertiliser deliveries and sales 
(% of total parastatal sales) 
2005/6 2006/7 2007/8 2008/9 2009/10 2010/11 2011/12 
Cumulative Depot receipts    
End Sept n.a. 16% 48% 29% 53% 55% 37% 
End Oct n.a. 32% 55% 49% 77% 79% 63% 
End Nov n.a. 77% 72% 69% 97% 91% 84% 
End Dec n.a. 95% 85% 91% 100% 100% 95% 
Cumulative Depot uplifts   
End Oct n.a. 7% 39% 61% 50% 69% 36% 
End Nov n.a. 64% 70% 75% 81% 86% 75% 
End Dec n.a. 96% 85% 91% 96% 98% 92% 
Cumulative Sales   
End Nov n.a. 8% n.a. 33% 41% 35% n.a. 
End Dec 47% 74% 64% 72% 85% 92% n.a. 
End Jan n.a. 96% 88% 94% 98% 98% n.a. 
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Table A2: Beneficiary registrations by district, 2011/12 
MoAIWD 
Farm 
families Target 
% by 
district 
% 
Female 
% Male 
%  
Un-
known 
Beneficiaries 
as % 
MoAIWD 
farm families 
Beneficiaries 
as % NSO 
rural 
households 
Chitipa 62,682 26,340 2% 31% 68% 1% 42% 62% 
Karonga 66,852 23,082 2% 33% 66% 0% 35% 36% 
Likoma 2,271 1,100 0% 50% 50% 0% 48% 50% 
Mzimba 254,389 93,451 7% 46% 54% 0% 37% 59% 
Nkhata Bay 62,099 21,100 2% 31% 69% 0% 34% 47% 
Rumphi 44,668 25,700 2% 36% 64% 0% 58% 64% 
 NR Total 492,961 190,773 14% 39% 60% 1% 39% 49% 
Dedza 233,942 59,200 4% 46% 49% 5% 25% 38% 
Dowa 235,238 63,700 5% 30% 70% 1% 27% 48% 
Kasungu 290,462 79,090 6% 38% 62% 0% 27% 57% 
Lilongwe 428,058 140,300 10% 36% 63% 1% 33% 47% 
Mchinji 176,295 61,099 4% 35% 65% 0% 35% 57% 
Nkhota Kota 88,477 27,697 2% 34% 65% 0% 31% 41% 
Ntcheu 159,660 64,000 5% 46% 54% 0% 40% 52% 
Ntchisi 123,289 35,700 3% 34% 62% 4% 29% 69% 
Salima 100,383 32,383 2% 36% 64% 0% 32% 39% 
 CR Total 1,835,804 563,169 40% 37% 62% 1% 31% 42% 
Balaka 125,444 46,800 3% 56% 44% 0% 37% 58% 
Blantyre 184,720 82,600 6% 60% 40% 1% 45% 100% 
Chikhwawa 127,794 16,890 1% 36% 64% 0% 13% 16% 
Chiradzulu 114,209 45,990 3% 60% 39% 0% 40% 61% 
Machinga 209,225 56,900 4% 52% 48% 0% 27% 46% 
Mangochi 268,052 66,270 5% 58% 41% 0% 25% 34% 
Mulanje 177,007 66,769 5% 47% 52% 0% 38% 50% 
Mwanza 29,415 13,530 1% 56% 44% 0% 46% 54% 
Neno 35,159 15,200 1% 53% 47% 0% 43% 54% 
Nsanje 73,172 13,310 1% 34% 66% 0% 18% 24% 
Phalombe 98,003 52,700 4% 55% 45% 0% 54% 64% 
Thyolo 167,245 88,766 6% 57% 43% 0% 53% 58% 
Zomba 232,247 79,824 6% 61% 38% 1% 34% 53% 
SR Total 1,841,692 645,549 46% 55% 44% 1% 35% 44% 
Unallocated 0 509        
National Total 4,170,457 1,400,000 100% 46% 53% 1% 34% 44% 
* Calculated from Logistics Unit (2012), NSO (2008), 2008 census, excludes Mzuzu, Lilongwe, Zomba and Blantyre City 
households but includes urban households in district towns 
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Table A3: Fertiliser voucher redemption per farm family by region and season 
 2005/6 2006/7 2007/8 2008/9 2009/10 2010/11 2011/12 
Vouchers / MoAIWD farm family 
North  1.30 1.51 1.55 1.45 0.85 0.86 0.80 
Centre  1.05 1.28 1.42 0.98 0.67 0.67 0.61 
South 0.49 0.73 0.96 1.06 0.83 0.81 0.70 
All 0.80 1.04 1.22 1.08 0.76 0.75 0.67 
Vouchers / NSO rural household 
North  1.66 2.07 2.44 2.18 1.29 1.27 1.10 
Centre  1.29 1.65 2.02 1.44 1.15 1.14 0.95 
South 0.70 1.02 1.32 1.41 1.20 1.16 0.99 
All 1.06 1.41 1.75 1.52 1.19 1.17 0.99 
Note: NSO rural household estimates are calculated from district estimates and include urban areas outside cities.  
Source: Calculations from Logistics Unit (2012), NSO(2008) 
 
 
Table A4: MoAIWD farm family and NSO household growth rates by region by season 
2005-6 2006-7 2007-8 2008-9 2009-10 2010-11 Average 
MoAIWD farm families  
North  7.31% 14.93% 0.14% 4.82% 1.01% -2.73% 4.09% 
Centre  5.26% 10.80% 8.27% 20.19% 1.71% -4.70% 6.65% 
South -0.88% -1.74% 0.93% 10.66% 2.43% 0.40% 1.89% 
All 2.53% 5.11% 3.84% 13.99% 1.94% -2.27% 4.08% 
NSO rural households  
North  0.07% 0.07% 0.07% 3.54% 3.42% 3.73% 2.71% 
Centre  0.07% 0.07% 0.07% 2.79% 2.71% 3.30% 2.50% 
South 0.07% 0.07% 0.07% 2.09% 2.05% 2.16% 1.93% 
All 0.07% 0.07% 0.07% 2.55% 2.49% 2.83% 2.26% 
Note: Change in NSO rural household growth after 2007/8 due to 2008 census information 
Source: Calculations from Logistics Unit (2012), NSO(2008) 
 
